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09District

09-INY-58-/0

09-INY-178-/62.1

09-INY-190-40.0/57.9

09-INY-190-65.9/66.5

09-INY-395-45.5/50.3

09-KER-14-35.4/0

Fed Aid

HM3

HM2

HM1

HB1

HA

HM3

Pgm Code

IN INYO AND KERN COUNTIES AT  VARIOUS

LOCATIONS

IN INYO COUNTY NEAR SHOSHONE AT

VARIOUS LOCATIONS FROM 0.7 MILE  EAST

OF ROUTE 127 TO 0.8 MILE WEST OF

NEVADA STATE LINE

IN INYO COUNTY NEAR PANAMINT  SPRINGS

FROM 1.6 MILES WEST OF SALINE VALLEY

ROAD TO TRONA ROAD

IN INYO COUNTY ABOUT 10.5 MILES  EAST

OF PANAMINT SPRINGS FROM 8.0 MILES

EAST OF PANAMINT VALLEY ROAD TO 10.0

MILES WEST OF WILDRO

ON ROUTE 395 BETWEEN 0.7 MILES SOUTH

OF COTTONWOOD ROAD AND 0.4 MILES

SOUTH OF LUBKIN CANYON RD

_________________________________

IN KERN COUNTY AT VARIOUS LOCATIONS

Description 

BRDIGE DECK MAINTENANCE

REMOVE AND REPLACE CULVERTS

CONSTRUCT THIN BLANKET OVERLAY

CONSTRUCT ROADWAY REALIGNMENT

COLD IN-PLACE RECYCLED PAVEMENT

REHAB FIVE BRIDGE DECKS

Type Of Work

J MCLOUGHLIN ENGINEERING CO

INC

WILLIAM KANAYAN CONSTRUCTION

QUALCON CONTRACTORS INC

STEVE MANNING CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

RANCHO CUCAMONGA CA 91730

RIMFOREST CA 92378

MINDEN NV 89423

REDDING CA 96049

BAKERSFIELD CA 93388

TEMPE AZ 85282

(909)944-1037

(909)337-5428

(775)782-2006

(530)222-0810

(661)399-3361

(602)437-1711

AMARJIT DHALIWAL

ANDREW BRANDT

CHRIS TALBOT

CHRIS TALBOT

CARY J. CRUZ

Resident
Engineer

(661)391-4766

(760)872-8036

(760)872-0794

(760)872-0794

 

(559)341-3377

 $1,070,691

 $488,266

 $2,633,732

 $2,636,337

 $5,163,772

 $998,038

Bid + CCOs

 $794,297

 $0

 $2,374,336

 $2,526,686

 $0

 $786,619

Comp To  date

 $4,819

 $0

 $0

 $0

 $0

 $37,768

This Month

05/17/13

05/03/13

04/29/13

07/27/12

10/25/13

05/22/12

Awarded

06/10/13

05/31/13

05/24/13

08/16/12

11/15/13

06/19/12

Approved

01/04/14

01/31/14

11/15/13

09/20/13

12/24/13

Est Comp

 63%

 0%

 100%

 99%

 0%

 62%

%Time

 72%

 0%

 100%

 95%

 0%

 76%

% Work 

SUSPENDED

 

COMPLETED

 

 

SUSPENDED

Message

09-352904

09-356204

09-354704

09-287504

09-351604

09-349104

Contract 

  

  

  

ACGS- STP-(017) 

NH-P395-(241)E

  

  

  

  

P190-    -(017)E

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

WPCP

10641 FULTON COURT

P O BOX 643

1645 ESMERALDA AVE

P O BOX 491660

P O BOX 5127

1310 W. 23RD STREET

1824 NORRIS RD

500 SOUTH MAIN STREET

500 S MAIN ST

500 S MAIN ST

183 W. VENTURA CRT.

BAKERSFIELD, CA 93308

BISHOP, CA 93514

BISHOP CA 93514

BISHOP CA 93514

KINGSBURG, CA 93631

Accepted

11/15/13

11/21/13

Location
Storm Water
Plan
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09District

 $254,852 $14,046,506 $24,156,648

09-MNO-395-1.0/100

09-MNO-395-34.1/0

09-MNO-395-51.5/51.5

09-MNO-395-63.9/65.1

09-MNO-395-65.1/69.6

Fed Aid

HA12

HM1

Pgm Code

IN MONO COUNTY NEAR LEE VINING ON V

ARIOUS ROUTES AT VARIOUS LOCATIONS

IN MONO COUNTY AT CRESTVIEW AT THE

CRESTVIEW MAINTENANCE STATION

IN MONO COUNTY IN THE TOWN OF LEE

VINING AT THE LEE VINING MAINTENANCE

STATION (L5710)

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILE NORTH OF VIRGINIA LAKES ROAD

TO 1.6 MILES NORTH OF VIRGINIA LAKES

ROAD

IN MONO COUNTY AT VARIOUS LOCATIONS

(395-65.1/69.6, 395-76.0/77.0, 182-

0.0/6.2)

Description 

THIN BLANKET HMA OVERLAY

BUILDING DEMO, SITE WORK, UTILITIES

CONSTRUCT CREW ROOM BUILDING

COLD INPLACE PAVEMENT, HMA OVERLAY

PLACE HOT MIX ASPHALT OVERLAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

HERBACK GENERAL ENGINEERING

RE COM DEVELOPMENT COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

BAKERSFIELD CA 93380

MINDEN NV 89423

BISHOP CA 93514

BAKERSFIELD CA 93388

WATSONVILLE CA 950775085

(661)399-3361

(775)267-6800

(760)446-3576

(661)399-3361

(831)724-1011

H. J. BLOMMER

H. J. BLOMMER

H. J. BLOMMER

Resident
Engineer

(760)648-7906

 

(760)648-7906

 

(760)648-7906

 $4,236,868

 $972,217

 $715,748

 $2,282,029

 $2,958,951

Bid + CCOs

 $4,333,496

 $0

 $512,954

 $0

 $2,718,120

Comp To  date

 $39,080

 $0

 $173,184

 $0

 $0

This Month

04/30/13

11/07/13

06/10/13

08/28/13

05/13/11

Awarded

05/24/13

11/22/13

07/22/13

09/17/13

06/01/11

Approved

12/20/13

03/20/14

10/31/13

Est Comp

 96%

 0%

 45%

 0%

 100%

%Time

 99%

 0%

 72%

 0%

 100%

% Work 

 

 

 

 

SUSPENDED

Message

09-357404

09-353304

09-354404

09-354104

09-343204

Contract 

CSTP-X051-(027)E

  

  

CNHP-P395-(242)E

ACNH-ACST-(026)E

--()

  

  

--()

015-   0-(6E)

  

  

  

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

WPCP

P O BOX 5127

2531 NOWLIN ROAD

2488 DIXON LANE

P O BOX 5127

P O BOX 50085

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

10/31/13

Location
Storm Water
Plan



09-352904

09-356204

09-354704

09-287504

09-351604

09-349104

09-357404

09-353304

09-354404

09-354104

09-343204

Contract

09-INY-58-/0

09-INY-178-/62.1

09-INY-190-40.0/57.9

09-INY-190-65.9/66.5

09-INY-395-45.5/50.3

09-KER-14-35.4/0

09-MNO-395-1.0/100

09-MNO-395-34.1/0

09-MNO-395-51.5/51.5

09-MNO-395-63.9/65.1

09-MNO-395-65.1/69.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

Page
Statement of Ongoing Contracts - Index

09District

 $24,156,648  $14,046,506

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

 $8,122,723

 $6,878,690

 $9,155,234

 Bid + CCO

 $2,718,120

 $4,468,205

 $6,860,181

 Work Comp

District Total:

-F-

-SH-



09

District

 $5,592,683

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $5,592,683


	09

